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Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
Attachment #2 - Attendance List
Attachment #3 - Commitments/Agreements Status List
Attachment #4 - 100-HR-1/HR-3/DR-1 Agenda
Attachment #5 - Progress Schedule
Attachment #6 - Changes in Scope to the 100-HR-3 Biotic Sampling Program
Attachment #7 - Occurrence Report - Purgewater Discharge
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements

100 Aggregate Area Operable Unit Managers Meeting
January 24, 1991

100-BC-1,5

1. A presentation on 100-BC-1 and BC-5 was made by Kelly Stalker (WHC).
Both work plans are through final review and into production, but they
lack schedules. Doug Sherwood (EPA) indicated that they would.not be
acceptable to EPA without schedules. There is $7 million to be spread
between the 100-BC, 100-K and 100-N Areas for the Aggregate Area
Management Approach.

100-KR-1.4

2 A presentation was made by Fred Roeck ( WHC) on the 100-KR-1 and KR-4
operable units. EPA comments on the 100-KR-1 and KR-4 Operable Unit

^_- Work Plans were received on January 23, 1991.

Action Item #1KR1.1: Fred Roeck (WHC) will meet with EPA to resolve comments
on the 100-KR-1/KR-4 work plans. A list of comments for discussion
shall be provided to EPA in advance. The meeting is scheduled for 1:00
PM on January 31, 1991. Action: Fred Roeck (WHC) (1/24/91)

100-NR-1,3

3. Bill Green ( WHC) presentation on the 100-NR-1 and NR-3 operable units.
WHC is waiting on comments on the operable units from Ecology and EPA.
Ecology has the lead and is adhering to the original schedule of March 1

^ for comment delivery. The work plans were written by A.T. Kearney.

100-HR Aggregate Area
rn.

4. Alan Krug (WHC) opened the presentations on the 100-HR Aggregate Area.
An agenda (see Attachment 4) and a progress schedule (see Attachment 5)
were distributed.

100-HR-1

5. Jeff Ayres (WHC) gave an update on the progress at 100-HR-1. The
surface radiation survey will be done later. The September tank
sampling is in work review. The camera to be used for pipeline
assessment was demonstrated yesterday; there will be a presentation at
the February UMM meeting.

100-HR-3

6. Alan Krug (WHC) gave an update on 100-HR-3. No field work is in
progress. Data compilation is underway. The ecological surveys are in
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progress; some changes from the work plan are proposed (see Attachment 6).
The changes were discussed briefly. Doug Sherwood (EPA) inquired why
technetium-99 was dropped and the response was that there were problems
in collecting enough Caddis Fly larvae to do the analysis. Since the
work plan has not yet been approved, it is proposed to get Regulator
concurrence in the UMM's and incorporate,the changes into the final work
plan.

Action Item #1HR3.34: Obtain concurrence from the regulators on proposed
changes in scope to the 100-HR-3 Biotic Sampling Program. Action: A.
Krug (WHC) 1/24/91)

7. Larry Goldstein (Ecology) asked about schedules and budgets for the 100-
HR and DR work plans and how the proposed Aggregate Area approach will
affect the urgency of pursuing the individual work plans. He also asked
if the regulators will receive copies of the report coming out next
week. Mike Thompson (DOE) replied that approval of these work plans is
not needed because of the Aggregate Area Strategy that is being put in
place. Larry Goldstein (Ecology) stated that Ecology does not agree.
Mike Thompson (DOE) questioned whether DOE should be forced to expend
money on the existing approach pending resolution of the change to the
Aggregate Area approach. Doug Sherwood (EPA) stated that there must be

r>. ongoing work with enforceable interim milestones. Work that is common
to both the present work plans and the Aggregate Area approach could be
done without wasted effort. Mike Thompson (DOE) requested that EPA and
Ecology think about what they want and discuss it on the 31st.

Action Item # 1HR35: Mike Thompson is to explain to his project manager.that
work plans without schedules are not acceptable to the EPA because they
do not meet TPA requirements for enforceable milestones. Action: Mike
Thompson (DOE) (1/24/91),m.rs

8. The ACE permit for work at the Hanford Reach•is in review, no problems
are anticipated. Larry Goldstein (Ecology) asked if WHC has talked to
the Department of Health yet, and stated that Ecology wants copies of
all documents passed between the organizations.

:^.
9. An Occurrence Report was discussed (see Attachment 7). It has been

filed on the discharge of purgewater from well #199-H4-3 to the ground.

10. Alan Krug (WHC) voiced his concern about having the revised Action Items
available to the OU Coordinators before the UMM's so that the status
could be prepared.

Action Item #1HR3.36: The GSSC is to determine what changes in procedure
would be required to provide 0U Coordinators a copy of the corrected UMM
minutes at least 24 hours in advance of the following month's UMM.
Action: Doug Fassett (SWEC) (1/24/91)



Attachment #2

Attendance List

100 Aggregate Area Operable Units Managers Meeting
January 24, 1991

Name Organization\Responsibility Phone

Thompson, Michael

Cline, Chuck
Goldstein, Larry

Einan, Dave
Sherwood, Doug

C%e Lacombe, Donna
Shuster, Jerry

^.,. Fassett, Doug
Fryer, Bill
King, Joe

Ayres, J. M.
Green, Bill
Krug, Alan
Roeck, Fred
Patterson, Jim
Stalker, Kelly
Weiss, Steve

^ Drost, Brian
Staubitz, Ward

DOE Unit Manager 509-376-5011

Ecology Unit Manager 206-438-7556
Ecology Unit Manager 206-438-7018

EPA KR-1, 4 Unit Mgr. 509-376-3883
EPA Unit Manager 509-376-9529

PRC EPA Contractor 206-624-2692
PRC EPA Contractor 206-624-2692

SWEC GSSC 509-376-9969
SWEC GSSC 509-376-9707
SWEC GSSC 509-376-9969

WHC 100-HR-1 509-376-3918
WHC 100-NR-1, 3 509-376-3886
WHC HR-3 Coord. 509-376-5634
WHC KR-1, 4 509-376-8819
WHC ER Program 509-376-0568
WHC 100-BC-1&5 509-376-2038
WHC OU Support 509-376-1683

USGS EPA Support 206-593-6510
USGS EPA Support 206-593-6510



Attachment #3

Commitments/Agreements Status List

100-HR-1/HR-3/DR-1 Operable Unit
January 24, 1991

Item No. Action Status

BC.1: A presentation on the Environmental Open
Restoration Document is planned for the (9/20/90)
next meeting.
Action: Jim Patterson

HR1.24: This item was moved the General Topics
Action Item list (1/15/90).

HR1.25: The HR and DR work plans will be Open
reviewed by the regulators for

r_ incorporation of their comments. Public
review is on hold pending DOE-RL review
of cost estimates. DOE will provide a
schedule for the cost estimates by the
next operable unit manager meeting.
Action: Jim Goodenough (10/17/90, HR1-
UMM)

HR1.26 Provide a schedule to Ecology for the Open
completion of the HR-1, HR-3 and DR-1
work plans. Action: Mike Thompson, Jim
Goodenough (10/16/90, GT.UMM)

^ HR3.27 Determine the next critical date for Open
completing the HR-3 work plan. Action:
Bob Stewart (10/16/90, GT.UMM)

HR1.28 Determine when the topographic mapping Open
will be available on HEIS, who is
responsible for digitizing the mapping,
and when it will be available. Action:
Alan Krug (11/15/90)

HR3.29 Provide regulators with information Open
about the situation concerning the
cooling-water discharge pipeline/vent
pipes on the island opposite D reactor.
Action: Jim Goodenough (11/15/90)



HR1.30 Check previous UMM minutes to identify Open
outstanding action items. Aggregate 100
area UMM minutes will be placed into the
file of each 100 area operable unit
included in the meeting. Action: Doug
Fassett (SWEC) (12/19/90)

HR1.31 Resolve the question of DSHS agreement Open
on the Process Effluent Pipeline
Integrity Assessment/Air Compliance
Finding. Action: L. Goldstein
(1/15/90)

HR3.32 Regarding the removal of the vent pipes, Open
WHC wil7: 1) Determine the need for an
ACE permit; 2) obtain a letter from ACE
that gives approval to begin work before
the need for the permit is determined;
and, 3) draft letters on the matterto
the Natural Resources Trustees. Action:

c.. A. Krug (1/15/90)

r.. HR1.33 Place Ecology's letter, regarding their Open
nonacceptance of the concurrent review
process, in the Administrative Record.
Action: A. Krug (1/15/90)
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